GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

RWS&S – Nellore District - NRDWP Cov Grant – "CPWS Scheme to Juvvaladinne and other Habitations in Bogole Mandal, Nellore District" with an estimated cost of Rs.1600.00 Lakhs – Extension of Agreement Time from 31.03.2019 to 30.09.2021 for a period of (914) days with Liquidated Damages of Rs.11,97,194 - Accorded - Orders - Issued.

PANCHAYAT RAJ AND RURAL DEVELOPEMNT (RWS-I) DEPARTMENT

G.O.RT.No. 430 **Dated: 04-08-2021**

Read the following:

1.G.O.Rt.No. 580, PR&RD (RWS.I)Dept., 09.06.2016.
2.From the CE-II, RWS&S,Vijayawada, Lr.No.AEE/DEE/NLR/Juvvaladinne, Dated:12.07.2021.

ORDER:

In the circumstances reported by the Chief Engineer-II, Rural Water Supply & Sanitation Department, Vijayawada in the letter 2nd read above, Government after careful examination of the proposal, hereby accord extension of agreement time from 31.03.2019 to 30.09.2021 for a period of (914) days with Liquidated Damages of Rs.11,97,194/- as delay is attributable to the Contractor in respect of the work "CPWS Scheme to Juvvaladinne and other Habitations in Bogole Mandal, Nellore District".

2. The Engineer-in-Chief, Rural Water Supply & Sanitation Department, Vijayawada, Andhra Pradesh, shall take further necessary action accordingly in the matter.

3. A copy of this order is available on the Internet and can be accessed at www.ap.gov.in/goir.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

GOPAL KRISHNA DWIVEDI
PRINCIPAL SECRETARY TO GOVERNMENT

To
The Engineer-in-Chief,
Rural Water Supply & Sanitation Department, Vijayawada.
The Superintendent Engineer, RWS&S, Nellore District.
Copy to:
PS to Minister (PR,RD & Mines & Geology)
PS to Prl. Secretary to Govt., (PR&RD).
SF/SCs

// FORWARDED : : BY ORDER //

SECTION OFFICER